

GOVERNMENT OF ANDHRA PRADESH

Abstract

APERP – Adilabad District – WBP – Phase V Package ADBP – 1 ABR – Release of grant for payment of balance pending bill – Allowed the request and release an amount of Rs.60.00 lakhs under MRR Grant 2008-2009 – Administrative Sanction – Accorded – Orders – Issued.

- - - - -

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I)
DEPARTMENT

G.O.RT.NO.1755
21stNOVEMBER, 2008

DATED:

READ the following:

1. From the CE NABARD, Lr.No.AEE-1/DEE-1APERP-WBP-Roads/ 2008,dt. 20.9.2008.

ORDER:

In the reference read above, the Chief Engineer, NABARD has stated that the package ADBP-1-ABR consists construction of four bridges on R/F Laxmipur to Devapur and Hagipur to Peddampet in Adilabad District. It is also reported that the following changes are made during the execution of the bridges on the request of the Irrigation / R& B Departments:-

- (1) the height of the bridge was increased on R/F Laxmipur to Devapur @ km 3/600 for avoiding submergence with back Water of Irrigation tank;
- (2) the location for the construction of bridge on R/F Laxmipur to Devapur @ km.6/300 was changed to 5/550 for the flow of surplus water of Irrigation tank;
- (3) Construction of bridge on R/F Hagipur to Peddampet @ km 5/500 & 6/800 are changed from single lane to double lane and that the above road was handed over R& B Deptt. after completion.

It is also reported that the above package has got original administrative sanction of Rs.168.00 lakhs and modified administrative sanction of Rs.,195.00 lakhs and the completion report for the package is Rs.195.00 lakhs. Chief Engineer, NABARD has reported that

the balance payments of Rs.59.72 lakhs are not made to the firm due to non-release of funds during 2007-08;

2 The Chief Engineer, NABARD has stated that the price adjustment clause and differential seiniorage charges are not applicable to ADBP 1 ABR as per the agreement and therefore, requested the Government for release of eligible due payments.

3 Keeping in view of the orders issued in G.O.Ms.No.123, TR&B dt. 6.7.2006 and G.O.Ms.No.94, TR& B dt. 16.4.2008 for adoption of price adjustment for components of works actually carried out during the period of bill, the matter has been examined and Government after careful examination, hereby, allowed the request and accord admn. Sanction for

Release of an amount of Rs.60.00 lakhs (Rupees sixty laks only) towards the balance payments due to M/S. KSR Projects (India) Pvt. Ltd., Hyderabad in having executed /completed the package No.ADBP/1/ABR i.e. construction of four bridges in Adilabad District under "Assistance to Panchayat Raj Institutions for Maintenance of Rural Roads (MRR) Grant 2008-09, subject to general conditions/norms stipulated by the Government from time to time.

4. The Chief Engineer, NABARD Panchayat Raj / Chief Engineer (PR) shall take necessary action in the matter accordingly.

5. A copy of this order is available on the internet and can be accessed at the address: <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMACHANDRAN,

SECRETARY TO

GOVERNMENT

To
The Chief Engineer, NABARD P.R., Hyderabad.
The Chief Engineer (PR) Hyderabad.
Copy to :
The Superintending Engineer PR, Adilabad.
The Asst.Pay & Accounts Officer, Nirmal, Adilabad.
The Accountant General, A.P., Hyderabad.
PS to M (PR) / PS to Secretary (PR)
SC/SF
((((Forwarded : by Order))))

SECTION

OFFICER